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U.S. Department of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352
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i ,: -a uel_________

Mr. C. Clarke, Regional Administrator
U.S. Environmental Protection Agency
1200 Sixth Avenue
Seattle, Washi

Mr. T. Fitzsin
State of Washi
Department of
P.O. Box 47600
Olympia, Washi

Dear Messrs. C

COMPLETION OF
AGREEMENT AND
RESTORATION'S

RO;RA
VO

CERCLA_
AQ--

ngton 98101 Administrative
nons. Director EF&-O N-R
ngton I-
Ecology \

ngton 98504-7600 (,, Jerece ,21,Grenc

larke and Fitzsimmons:

NEGOTIATIONS FOR REVISION OF THE HANFORD FEDERAL FACILITY
CONSENT ORDER (TRI-PARTY AGREEMENT) MILESTONES FOR ENVIRONMENTAL
(ER) 200 AREAS SOIL WASTE SITES

Enclosed for your signature is the tentative agreement (Enclosure 1) to
approve the completed change packages to revise Milestones M-13 and M-20 of
the Tri-Party Agreement as they relate to the ER Project's remediation of soil
waste sites in the 200 Area of the Hanford Site. These negotiations were
required because the existing interim and target milestones no longer
accurately reflect the path forward for this project as determined by the ER
Project's 200 Areas Soil Remediation Strategy and Waste Site Grouping for
200 Areas Soil Investigations. Also provided for your information, as
Enclosures 2 and 3. are copies of the draft change packages to revise
Milestones M-13 and M-20.

In October of 1996, the tri-parties agreed that negotiations should commence
following the issuance of Revision 0 of the strategy document. It was also
agreed that any new or revised milestones to be proposed would be consistent
with the technical approach described in the strategy. An Agreement-in-
Principle was signed on May 8, 1997. These commitments were developed in
conjunction with members of the State of Washington Department of Ecology
(Ecology) and U.S. Environmental Protection Agency (EPA) staff.

The negotiation team from the
Office (RL), Ecology, and EPA
other interested stakeholders
negotiations.

U.S. Department of Energy, Richl
staffs have kept the Hanford Adv
apprised of progress throughout

and Operations
isory Board and
the

The original tentative agreement is bein~gprovided to Ecology N fr-e.Hantor
It is then requested that Ecology forwarf the original signed agreement 'to EPA
for signature. After signature is obtained by both Ecology and EPA, please
return the original signed tentative agreement to Mr. Bryan L. FoleyCT 211997
Project Manager, at MSIN HD-12.

--Awick

0 5 2 5 0 6



Messrs. Clarke and Fitzsimmons

1) 5 2 5) 6
OCT .: 1997-2-

If you want to discuss this matter further or require additional information,
please contact me, or your staff may contact Mr. Foley at (509) 376-7087.

Sinc rely,

Jo n D' Wagoner
RAP:BLF Manager

Enclosures: As stated

cc
J.
D.
M.
G.
R.
T.
D.
E.
M.

w/encls:
W. Donnelly, Ecology
A. Faulk, EPA
K. Harmon, EM-442
B. Mitchem, BHI
D. Morrison, FDH
Post, EPA
R. Sherwood, EPA
R. Skinnarland, Ecology
A. Wilson, Ecology
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CONCLUSION AGREEMENT ON NEGOTIATION FOR THE
200 AREAS SOIL REMEDIATION STRATEGY

In accordance with the requirements of the parties Agreement in Principle,
dated April 30, 1997, the State of Washington Department of Ecology, the U.S.
Environmental Protection Agency, and the U.S. Department of Energy, (the
parties) have concluded negotiations on commitments for the 200 Areas Soil
Remediation Strategy at the Hanford Site. A Tentative Agreement has been
reached and a package of proposed changes to the Hanford Federal Facility
Agreement and Consent Order (Tri-Party Agreement) has been developed and found
mutually acceptable to the parties. These changes are attached to this
.Negotiation Conclusion Agreement.

In addition to the attached changes to the Hanford Federal Facility Agreement
and Consent Order, the parties have agreed that:
* The 200 Areas Soil Remediation Strategy - Environmental Restoration

Program, DOE/RL-96-67, Rev. 0 and Waste Site Grouping for 200 Areas Soil
Investigations, DOE/RL-96-81, Rev. 0 provide the necessary explanations
to describe the improved investigation approach.

* USDOE shall drill a borehole in the B-2-2 Ditch to satisfy the
requirement of the dispute resolution for 200-BP-il.

* Activities associated with the Hanford Prototype Barrier Program (200-
BP-1) and 200-ZP-2 will continue and not be modified by this Agreement.

* Briefings and offers for consultations with stakeholders and the Tribes
have been made and will continue, as appropriate, throughout the public
comment and disposition period.

It is the parties' intent to submit the proposed changes for a 45 day public
comment period to run from approximately October 20, 1997 to December 4, 1997.
Specific Public Comment Period dates will be coordinated to ensure HAB
opportun.ity for review and comment. Final approval of the Agreement changes
is expected to occur by January 30, 1998. After successful resolution of any
resulting public comments, a response to comments document will be issued.

Contingent upon final approval of the Tentative Agreement by the Signatories,
and consideration and resolution of any resulting public comments, it is the
parties' intent to approve these changes and incorporate them into the
Agreement.

Jack Do lly Date
Lead Negoti or for the
State of Wash ton
Depa ent ofcology

,eorge S4nders Date
Lead Negotiator for the
U.S. Department of Energy

[56ug rerood Dat
Lead egotiator for the
U. S. Environmental Protection

Ao ncy

/Br Foley V Date
L d Negotiator for the
U. S. Department of Energy

'.Vashington State Department of Ecology A U.S. Environmental Protection Agency A U.S. Department of Energy
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-ri-Party Agreement

TENTATIVE AGREEMENT ON NEGOTIATIONS FOR THE
200 AREAS SOIL REMEDIATION STRATEGY

On April 30, 1997, the U.S. Department of Energy, the State of Washington
Department of Ecology and the U.S. Environmental Protection Agency agreed to
enter into negotiations on matters relating to developing an improved process
for completing the soil investigations for Environmental Restoration Program
contaminated soil sites in the 200 Areas. This agreement was followed by
negotiation which established modifications to the Hanford Federal Facility
Agreement and Consent Order (Tri-Party Agreement). The parties agreed to
change Appendix D, Work Schedul'e, M-13 and M-20 milestones.

Pursuant to the Agreement in Principle, dated April 30, 1997, the three
parties have concluded the 200 Areas Soil Remediation Strategy negotiations
and have reached tentative agreement. A copy of this agreement is attached.

In accordance with the provisions of the Tri-Party Agreement, the proposed
changes will be submitted to the public for review and comment over a 45 day
period. Copies of the package will be available for review at the public
information repositories. Following the 45 day public comment period, the
parties will make appropriate revisions before finalizing these changes. The
parties anticipate final signatures to take place by January 30, 1998. Prior
to finalization, a response to comments document will be issued.

The parties further agree to minimize additional delay in the event the
parties fail to agree on any changes as the result of public comment. All
unresolved matters shall be referred to the Tri-Party Agreement dispute
resolution process beginning at the Inter Agency Management Integration Team
(TAMIT) level as described in the Tri-Party Agreement. The parties shall
attempt to resolve the dispute(s) as provided in the Tri-Party Agreement
paragraph 30 and/or 59.

Signed this _1 day of October 1997

om Fi z immons, Director Chuck Clarke, Regional Administrator
State o Washington U.S. Environmental Protection Agency
Depa tment of Ecology Region 10

Jn .WagnOer anager
S. Departmen of Energy
chland Operations Office

'A-r A n--4 r rn~ A I r C rnrnnmrntI Prmorrin Aopnrv AI J S FJrnrtment of Energy



052506
Change Number Federal Facility Agreement and Consent Order Date
M-13-97-01 Change Control Form _10/7/97

Do not use blue ink. Type or print using black ink.

Originator Phone

Linda Bauer 376-6628
Class of Change

[X} I - Signatories I I II - Executive Manager [ I III - Project Manager

Change Title

Milestone Series M-13 Revisions to Support 200 Area Soil Remediation Strategy

Description/Justification of Change

M-13-00 contains schedules for the submittal of work plans for accomplishing necessary
investigations to complete all 200 Areas soil investigations by December 31, 2008 (M-
15-OOC). The three parties jointly developed an improved approach to investigation and
subsequent remediation of 200 Areas contaminated soil sites within the responsibility
of the Environmental Restoration Program (EM-40) based on lessons learned from
Hanford's 100 and 300 Areas. To date, the investigation approach for the 200 Areas has
been based on ageographic boundary (operable unit) consisting of different waste site
types. Remedial investigations will now focus on representative sites from groups with
similar history and waste site types (ponds, ditches, cribs, etc.), and the results
will be generally applied to the entire waste site group.

[Description/Justification of Change is continued]

Impact of Change

Modifications of the Tri-Party Agreement that are needed to accommodate this strategy
are as follows:
* Modify milestone M-13-OOK to require only one work plan.
* Delete milestone M-13-OOQ to be consistent with the current reduced number of

work plans.
* Delete interim milestones M-13-11, M-13-12, M-13-13, M-13-14, M-13-15, M-13-16,

and M-13-17. These milestones are replaced with milestones M-13-18 through M-13-
24.

* Add interim milestone M-13-18, "Submit 200 Area RI/FS (RFI/CMS) Implementation
Plan.", 8/31/98.

[Impact of Change is continued]

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan.

Approvals

- Approved Disapproved
DOE Date

- -_ Approved Disapproved
EPA Date

_ - Approved Disapproved
Ecology Date



M-13-97-01
10/07/97
Page 2

Description/Justification of Change (continued)

The 200 Area RI/FS (RFI/CMS) Implementation Plan (which will be a primary document per
Section 9 of the TPA and will establish the common requirements for future
characterizations in the 200 Areas) will provide up front approval of all cross-cutting
aspects of the characterizations and individual Work Plans for the 23 waste site groups
(previously 32 work plans were required) which will be prepared to address site-specific
requirements. These plans will incorporate both Resource Conservation and Recovery Act
(RCRA) requirements as well as Comprehensive Environmental Response, Compensation, and
Liability Act (CERCLA) requirements (see associated Agreement Change Control Form for M-
20-97-01 for additional detail). These documents in combination will meet all substantive
requirements of CERCLA RI/FS and RCRA RFI/CMS Work Plans. Interim milestones M-13-18
through M-13-24 reflect this approach and replace milestones M-13-11 through M-13-17.
Major milestone M-13-00K and M-13-00Q will be revised to accommodate the reduced number of
work plans to be generated. The waste site groupings will require redesignation of
existing Operable Units associated with 200 Areas soil remediation in the Environmental
Restoration project. Changes to Appendix C of the Action Plan will be required to reflect
these new operable unit designations and will be performed upon approval of this change
control form. Please refer to associated Agreement Change Control Form M-20-97-01 for
additional changes to M-20 milestones.

Impact of Change (continued):

* Add interim milestone M-13-19, "Submit
Group Work Plan.", 2/28/99.

* Add interim milestone M-13-20, "Submit
Water Group Work Plan.", 4/30/99.

a Add interim milestone M-13-21, "Submit
8/31/99.

* Add interim milestone M-13-22, "Submit
Plan.", 12/31/99.

* Add interim milestone M-13-23, "Submit
4/30/00.

* Add interim milestone M-13-24, "Submit
8/31/00.

200 North Pond and Trenches Cooling Water

200 Gable Mountain/B Pond and Ditch Cooling

200 Chemical Sewer Group Work Plan.",

200 U Pond/Z-Ditches Cooling Water Group Work

Uranium Rich Process Waste Group Work Plan.",

General Process Waste Group Work Plan.",



M-13-97-01
10/07/97
Page 3

THE AGREEMENT TEXT IS MODIFIED AS FOLLOWS:

Table D. Major and Interim Milestones

SUBMIT

SUBMIT

SUBMIT

SUBMIT

SUBMIT

SUBMIT

SUBMIT

SUBMIT

Milestone

1 200 NPL RI/FS (RFI/CMS) WORK PLANS.

3 200 NPL RI/FS (RFI/CMS) WORK PLANS.

3 200 NPL RI/FS (RFI/CMS) WORK PLANS.

3 200 NPL RI/FS (RFI/CMS) WORK PLANS.

3 200 NPL RI/FS (RFI/CMS) WORK PLANS.

4 200 NPL RI/FS (RFI/CMS) WORK PLANS.

200 AREA RI/FS (RFI/CMS) IMPLEMENTATION

200 NORTH POND COOLING WATER GROUP WORK

Number

M-13-OOK

M-13-OOL

M-13-OOM

M-13-OON

M-13-000

M-13-OOP

M-13-18

M-13-19

M-13-20

M-13-21

M- 13-22

M-13-23

M-13-24

SUBMIT GABLE MOUNTAIN/B POND AND DITCH COOLING WATER
GROUP WORK PLAN.

SUBMIT CHEMICAL SEWER GROUP WORK PLAN.

SUBMIT U POND/Z-DITCHES COOLING WATER GROUP WORK PLAN.

SUBMIT URANIUM RICH PROCESS WASTE GROUP WORK PLAN.

SUBMIT GENERAL PROCESS WASTE GROUP WORK PLAN.

Due Date

12/31/2000

12/31/2001

12/31/2002

12/31/2003

12/31/2004

12/31/2005

8/31/1998

2/28/1999

4/30/1999

8/31/1999

12/31/1999

4/30/2000

8/31/2000

PLAN.

PLAN



M-13-97-01
10/07/97
Page 4

THE AGREEMENT TEXT IS MODIFIED AS FOLLOWS:

Table D. Major and Interim Milestones

Number Milestone

M-13-OOK SUBMIT 2- 200 NPL RI/FS (RFI/CMS) WORK PLANS.

M-13-OOL SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS.

M-13-OOM SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS.

M-13-OON SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS.

M-13-000 SUBMIT 3 200 NPL RI/FS (RFI/CMS) WORK PLANS.

M-13-OOP SUBMIT 4 200 NPL RI/FS (RFI/CMS) WORK PLANS.

Due Date

12/31/2000

12/31/2001

12/31/2002

12/31/2003

12/31/2004

12/31/2005

H 3OO UBI 120 P I/FS (F/CMS) WORK PLANS. '12/ 3 1/2006nf
M 13 11Q SUBMIT 4200 P R11OH I LSR/ TLS~ OR PLAN. 6/30/199

H 13 1i SUBMIT 200 PO 2 RF1/OHS OLOSURE/POSTOLOSURE WORK PLAN. 10/31/1992-

H 13 13 SUBMIT 1 200 NFL RI/FS (F1/OHS) W4ORK PLAN. 12/31/'19928

M 13 24 SUBMIT 200 1U 3 RFI/GMS CLOSURE/POSTCLOSURC WORK PLAN. 2/28/199%

13 15 SUBMIT 200 RO 1 RF/OHS LOURE/-,PI-T--L-SURE WORK PLAN. 6/30/1999

H~ 1311SBI 20 P0 'd FF/OS OLOSURE/POSICLOSURE WORK PLAN. 1O/34f1-99.9

M 1) 17 SUBMIT 200 SO I RFI/CMS CLOSURE/POSTCLOSUR[ WORK PLAN.

M-13-K8 SUBMIT 200.AREA RI/FS (RFI/CMS) IhPLEMEIATION PLAN..8/31/1998

i-13-s9 SUBMUT 2OO IORTH PONU COOLING WATE.R.,GROUPWQRK.PLAN 2/28/f99$

14-13-20 SUBMIT GtAULEMOUNTAIN/B POND ANDAI1ITCI{ COOLING WATER 4/30/1999
GROUP WORK PLAN.

1 3.21.SUBMIT CHEMWCAL 5EWER GROUP WORK PLAN. S/31/999

1-41322 .. SUBMIT POND/Z-OITCHES COOLING WATER GROUPWORK PLAN. X 2/31/1999

H-43 23 SUBMIT URANIUM RICK PROCEss WASTE GROUP, WQR< PLAN. 4/30/2000

H-13-24 SUBMIT GENERAL PROCESS WASTE GROUP WORKxPtAN. .8/31/2001

M i 13 i -7



052506
Change Number Federal Facility Agreement and Consent Order Date

Change Control Form
M-20-97-01 Do not use blue ink. Type or print using black ink, 10/7/97

Originator Phone

Linda Bauer 376-6628

CLass of Change
[XI I - Signatories II - Executive Manager C I III - Project Manager

Change Tide

Agreement Milestone series M-20 Revisions to Support 200 Area Soil Remediation Strategy
Description/Justification of Change

M-20-00 contains schedules for the submittal of closure plans for the cleanup of
treatment, storage, and disposal (TSD) sites under the Resource Conservation and
Recovery Act (RCRA). The three parties jointly developed an improved approach to
investigation and subsequent remediation of RCRA TSD waste sites closely associated
with past-practice units within the, Environmental Restoration (ER) Program (EM-40),
based on lessons learned from Hanford's 100 and 300 Areas. The coordination of the TSD
units closure with the past-practice investigation and remediation activity is
necessary to prevent overlap and duplication of work, thereby economically and
efficiently addressing the contamination. These TSD groups/units assigned to an
operable unit are prioritized in conjunction with past-practice priorities for purposes
of investigations and are to be investigated and managed in conjunction with past-
practice units. Remedial investigations will now focus on representative sites from
groups with similar history and waste site types (ponds, ditches, cribs, etc.), and the
results will be generally applied to the entire waste site group.

[Description/Justification of Change is continuedi
Impact of Change

Modifications to implement this strategy are:
* M-20-00 major milestone has been changed to February 28, 2004 and reference to

EPA is to be deleted.
* M-20-33 interim milestone has been changed to delete reference to EPA and to be

in coordination with the Uranium Rich Process Waste Group with the corresponding
Due Date changed to 10/31/2003.

* M-20-39 interim milestone has been changed to delete reference to EPA and to be
in coordination with the Chemical Sewer Group with the corresponding Due Date
changed to 2/28/2003.

[Impact of Change is continued]

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan.

ApprovaLs

Approved ___ Disapproved
DOE Date

P _e- Approved ___ Disapproved
EPA Date

Ecolog DateApproved ___ Disapproved



M-20-97-01
10/07/97
Page 2

Description/Justification of Change (continued):

These investigations will be sufficiently comprehensive to satisfy the technical
requirements of both RCRA and Comprehensive Environmental Response, Compensation, and
Liability Act (CERCLA). Technical requirements of both RCRA and CERCLA are not all
inclusive, but are focused on the initial stages of cleanup/closure where representative
data is generally adequate for remedy selection purposes. However, it is recognized that
waste site specific data is required to satisfy RCRA Closure/Postclosure requirements. The
information necessary for performing RCRA closures/postclosures will be provided in
coordination with past-practice sites investigations and various RFI/CMS documents. The
200 Area RI/RS (RFI/CMS) Implementation Plan (which will be a primary document per Section
9 of the TPA and will establish the common requirements for future characterizations in
the 200 Areas) will provide up front approval of all cross-cutting aspects of the
characterizations and individual Work Plans for the 23 waste site groups (previously 32
work plans were required) will be prepared. These plans will incorporate both RCRA
requirements as well as CERCLA requirements (see associated Agreement Change Control Form
for M-13-97-01 for additional detail). These documents in combination will meet all
substantive requirements of CERCLA RI/FS and RCRA RFI/CMS Work Plans. The existing M-13
and M-20 milestones are not aligned to compliment integration and the adjustment of the M-
20-00 milestone to 2/28/2004 allows for a coordinated alignment of these two milestones.
Interim milestones M-20-33 through M-20-54 have been modified both in text and submittal
dates to reflect this approach. Changes to Appendix B of the Action Plan will be required
to reflect these new operable unit designations and will be performed upon approval of
this change control form. Please refer to associated Agreement Change Control Form M-13-
97-01 for additional changes to M-13 milestones.

Impact of Change (continued):

* M-20-52 interim milestone has been changed to delete reference to EPA and to be in
coordination with the General Process Waste Group with the corresponding Due Date
changed to 12/31/2003.

* M-20-53 interim milestone has been changed to delete reference to EPA and to be in
coordination with the General Process Waste Group with the corresponding Due Date
changed to 12/31/2003.

* M-20-54 interim milestone has been changed to delete reference to EPA and to be in
coordination with the Infrastructure Waste Group with the corresponding Due Date
changed to 2/28/2004.



M-20-97-01
10/07/97
Page 3

THE AGREEMENT TEXT IS MODIFIED AS FOLLOWS:

Table 0. Major and Interim Milestones

Number
M-20-00

LEAD AGENCY:
ECOLOGY

Due Date
2/28/2004

Milestone
SUBMIT PART B PERMIT APPLICATIONS OR
CLOSURE/POSTCLOSURE PLANS FOR ALL RCRA TSD UNITS.
PERMIT APPLICATIONS, CLOSURE, AND POST-CLOSURE PLANS
WILL BE SUBMITTED TO ECOLOGY FOR APPROVAL.
INDIVIDUAL UNIT SUBMITTALS (ENFORCEABLE AS INTERIM
MILESTONES) WILL OCCUR AS SHOWN IN APPENDIX D.

PRECLOSURE WORK PLANS WILL BE PREPARED AND SUBMITTED
FOR APPROVAL FOR TSD UNITS WHICH WILL ACHIEVE CLOSURE
IN CONJUNCTION WITH THE DISPOSITION OF THE FACILITY IN
WHICH THEY ARE CONTAINED.

SUBMIT 216-A-10 CRIB AND 216-A-36B CRIB
CLOSURE/POSTCLOSURE PLANS TO ECOLOGY IN
COORDINATION WITH THE WORK PLAN FOR THE URANIUM
RICH PROCESS WASTE GROUP (TO BE COORDINATED WITH M-13-23).

SUBMIT 216-S-10 POND AND DITCH CLOSURE/POSTCLOSURE
PLANS TO ECOLOGY IN COORDINATION WITH THE WORK PLAN
FOR THE CHEMICAL SEWER GROUP (TO BE COORDINATED
WITH M-13-21).

SUBMIT 216-A-37-1 CRIB CLOSURE/POSTCLOSURE -PLAN TO
ECOLOGY IN COORDINATION WITH THE WORK PLAN
FOR THE GENERAL PROCESS WASTE GROUP (TO BE
COORDINATED WITH M-13-24).

SUBMIT 207-A RETENTION BASIN CLOSURE/POSTCLOSURE
PLAN TO ECOLOGY IN COORDINATION WITH THE WORK
PLAN FOR THE GENERAL PROCESS WASTE GROUP (TO BE
COORDINATED WITH M-13-24).

SUBMIT 241-CX TANK SYSTEM CLOSURE/POSTCLOSURE PLAN TO
ECOLOGY IN COORDINATION WITH THE WORK PLAN FOR THE
INFRASTRUCTURE WASTE GROUP (TO BE COORDINATED WITH M-13-OOK).

10/31/2003

2/28/2003

12/31/2003

12/31/2003

2/28/2004

M-20-33

M-20-39

M-20-52

M-20-53

M-20-54



M-20-97-01
10/07/97
Page 4

THE AGREEMENT TEXT IS MODIFIED AS FOLLOWS:

Table D. Major and Interim Milestones

~Niumber
M-20-00

LEAD AGENCY
ECOLOGY

Milestone
SUBMIT PART B PERMIT APPLICATIONS OR
CLOSURE/POSTCLOSURE PLANS FOR ALL RCRA TSD UNITS.
:PERMIT APPLICATIONS, CLOSURE, AND POST-CLOSURE PLANS
WILL BE SUBMITTED TO ECOLOGY AN-/OR-FEPA FOR APPROVAL.
INDIVIDUAL UNIT SUBMITTALS (ENFORCEABLE AS INTERIM
MILESTONES) WILL OCCUR AS SHOWN IN APPENDIX D.

Due Date
-- /24-t2OO3- n2

PRECLOSURE WORK PLANS WILL BE PREPARED AND SUBMITTED
FOR APPROVAL FOR TSD UNITS WHICH WILL ACHIEVE CLOSURE
IN CONJUNCTION WITH THE DISPOSITION OF THE FACILITY IN
WHICH THEY ARE CONTAINED.'

SUBMIT 216-A-10 CRIB AND 216-A-36B CRIB
CLOSURE/POSTCLOSURE PLANS TO ECOLOGY AND-EPA IN
COORDINATION WITH THE WORK PLAN FOR OPERABLE UNIT
200 PG 2~(T BE SATISFIED BY M 131)QygIEU

SUBMIT 216-S-10 POND AND DITCH CLOSURE/POSTCLOSURE /-/
PLANS TO ECOLOGY AN4-fPA IN COORDINATION WITH T--WORK-
PLAN.. FOR OPERABLE UNIT 200 R0 1 TO BE SATISFIED BY M 13 15)
T1EWCHE4ICAL SEWER GROUP WORK PLANL(TQ BE
COORDINATED WiTH M-13-2 1).

SUBMIT 216-A-37-1 CRIB CLOSURE/POSTCLOSURE PLAN TO 0/3f9---14
ECOLOGY AND-EPA IN COORDINATION WITH THE WORK PLAN
OF-OPERABL- UNIT 200 PG-1-(TO-BE-SATISFIED BY - 13--12+
FOR TWE GENERAL PROCESS WASTE. GROUP' (TO BE
COOROW.ATED WITH.-.3-24).

SUBMIT 207-A RETENTION BASIN CLOSURE/POSTCLOSURE -- 4
PLAN TO ECOLOGY AND-EPA IN COORDINATION WITH THE WORK
PLAN OF OPERABLE UNIT 200 P0 5 (TO-BE SATISFIED BY M 13 1)

SUBMIT 241-CX TANK SYSTEM CLOSURE/POSTCLOSURE PLAN TO V/2 /099
ECOLOGY AND-EPA IN COORDINATION WITH THE WORK PLAN OF
OPERABLE UNIT 200 SO 1 (TO BE SATISFIED BY M 13 17)
IQ..... h..-E. II FAIR cT R ..... RO.(T ...... COORDINATED'
...I .. .... M -3 - ... y..Y .. .

M-20-33

M-20-39

M-20-52

M-20-53

M-20-54


